Franklin Township Community School Corporation
Franklin Central High School - Additions & Renovations

ACTIVITY	$	M	$/M
Project Planning			
Board Meeting - Public Hearings			
Schematic Design & Estimating			
Peforming Arts Addition (2A)			
Main Project (2B)			
Phase 3A			
Phase 3B			
Phase 3C			
Design Development Design & Estimating			
Performing Arts Addition (2A)			
Main Project (2B)			
Phase 3A			
Phase 3B			
Phase 3C			
Final Design & Estimating			
Performing Arts Addition (2A)			
Main Project (2B)			
Phase 3A			
Phase 3B			
Phase 3C			
Bidding			
Performing Arts Addition (2A)			
Main Project (2B)			
Phase 3A			
Phase 3B			
Phase 3C			
Contract Approval & Administration			
Performing Arts Addition (2A)			
Main Project (2B)			
Phase 3A			
Phase 3B			
Phase 3C			
Permitting & Material Procurement			
Performing Arts Addition			
Main Project			
Phase 3A			
Phase 3B			
Phase 3C			
Construction			
Current Construction - Classroom Addition		15	15
Performing Arts Addition - 2A.2		13	13
Admin Rennovation - 2A.1		7	7
Student Activity Center - South Addition - 2B.1		20	20
Science - 2B.1		12	12
Great Hall - 2B.1		10	10
Cafeteria - 2B.1S		4	4
Performing Arts and Media Center - 2B.2		13	13
Performing Arts - 2B.3		13	13
Phase 3A (SAC Expansion)	$14.2	16	$0.9
Phase 3A (Rennovation)	$12.9	13	$1.0
Phase 3B (Rennovation and Site)	$36.5	24	$1.5
Phase 3C (Rennovation and Site)	$31.4	20	$1.6
Phase 3 - All		60	60



Print Date: 10/1/2024